

Week ending 7-3-26

Area: 1

ADD MATERIAL				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
6/29/2026	1		503 - Miller Farm	add rock

Area: 2

ADD MATERIAL				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
7/1/2026	1		522A - Dawne St.	add rock

Area: 4

ADD MATERIAL				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
4/20/2026	1		348C - Holman, James	add rock
6/22/2026	1		586 - Bethany Highway Ext.	add rock

BUSHHOG				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/19/2026	1		457 - Anderson, Dick	Cut limbs

Area: 4/5

DRAINAGE				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/19/2026	1		449 - Allen-Marthaville	Ditching
5/26/2026	1		582 - Bethany	Repair culvert

Area: 5

ADD MATERIAL				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/14/2026	1		821 - Lake Gorum	add rock
6/23/2026	1		640 - Central Loop	add rock
6/24/2026	1		651 - Provencal-Vowells Mil	add rock
6/29/2026	1		912B - Ray, Billy	add rock

DRAINAGE				
Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/12/2026	1		591 - Many-Marthaville	Clean culvert (at 177)
6/22/2026	1		591 - Many-Marthaville	Ditching
6/22/2026	1		650 - Shamrock Loop	Replace culvert (at intersection of Freeman Lp)
6/30/2026	1		602B - Lacaze, Robert	Ditching (cut limbs)