

Area: 4

Week ending 7-3-26

ADD MATERIAL

Requested	#Req	Checked	Road Number & Name	Work To Be Performed
4/20/2026	1		348C - Holman, James	add rock

BUSHHOG

Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/19/2026	1		457 - Anderson, Dick	Cut limbs

Area: 4/5

DRAINAGE

Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/26/2026	1		582 - Bethany	Repair culvert

Area: 5

ADD MATERIAL

Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/14/2026	1		821 - Lake Gorum	add rock
6/23/2026	1		640 - Central Loop	add rock
6/29/2026	1		912B - Ray, Billy	add rock
7/6/2026	1		924B - Webb, Jessie	add rock (grade)

DRAINAGE

Requested	#Req	Checked	Road Number & Name	Work To Be Performed
5/12/2026	1		591 - Many-Marthaville	Clean culvert (at 177)
6/30/2026	1		602B - Lacaze, Robert	Ditching (cut limbs)